

## WORKPLAN 2026

### Wet Tropics Restoration Alliance



Activity	Description	Purpose	Outcomes	Current resources	Other comments
<b>Alliance Steering Group meetings</b>	Quarterly meetings	Discuss Restoration Alliance activities and progress against an agreed Alliance workplan. Support Coordinator in addressing any issues or pursuing emerging opportunities.		Funded through WTMA	
<b>New Leaf newsletter</b>	Three electronic newsletters/year	Share restoration stories, events, research and opportunities	New Leaf e-news	Funded through WTMA	
<b>2026 February Alliance networking event</b>	Networking event	Present the 2026 Alliance workplan, introduce the Alliance Steering Group and workshop un-resourced restoration tools and products	Collaboration arrangements for restoration tools and products	Funded primarily through WTMA. Venue support JCU.	
<b>Workshops and field trips</b>	Two workshops and/or field trips per year	Networking, knowledge sharing, showcasing Alliance members' activities and achievements	Reports/technical information	Funded through WTMA	
<b>2026 Alliance Annual Event</b>	Yearly event held in November, with the Alliance Steering Group, Alliance members and the broader restoration community	Networking opportunity, discuss events of year, direct communication between the Steering Group and Alliance members about future Alliance activities (workplan)	Annual Alliance Workplan	Funded primarily through WTMA. Venue support JCU.	
<b>Alliance communications plan</b>	Communications plan	To inform Alliance members and the wider public of the purpose and outcomes of the Alliance and to promote the Alliance.		Funded through WTMA	
<b>Seek Alliance funding post December 2026</b>	Sustainable funding model	Determine funding opportunities to resource the Alliance beyond December 2026	Alliance continues beyond December 2026	WTMA, Terrain, JCU and ASG.	

Activity	Description	Purpose	Outcomes	Current resources	Other comments
<b>Develop or improve restoration tools and products according to Alliance membership feedback.</b>	Refresh Restoration Alliance website	Identify improvements to ensure it continues to meet member needs as a central repository of Alliance information, including background, purpose, members, upcoming events, and restoration-related tools, products and resources.	Refreshed website	Funded through WTMA	Requires additional resources to complete and oversight working group
<b>Develop new restoration tools and products according to Alliance membership feedback.</b>	Identify gaps and opportunities in current priority restoration maps and online mapping tools	Make sure all the existing mapping has up to date information and is available at a sub-regional level. Updated mapping is to be available in a range of formats.	Mapping products and tools.	Nil	No current resources. In-kind labour contribution from organisations with existing mapping data
	Restoration project database	To provide a summary of restoration activities across the region. Information recorded would include project implementation records, costs and spatial data. Further investigation is required to consider the level of detail and complexity of data included.	Restoration project database	Nil	No resources. In-kind labour contribution from organisations with existing data  Seek scholarships, internships, student involvement and/or grant funding

Activity	Description	Purpose	Outcomes	Current resources	Other comments
	Nursery production materials	Participants in the Alliance Nursery Production workshop (August 2025) identified the need for ways to share nursery production information.	<ul style="list-style-type: none"> <li>• Nursery production guidelines</li> <li>• Seed collection support</li> <li>• Nursery forum (for asking questions)</li> </ul>	limited	<p>Seek input from individual nurseries, facilitated by the ASG and others.</p> <p>Seek scholarships, internships, student involvement and/or grant funding.</p>

DRAFT